


Memorandum for Record

B61-11 Program Update to AQQ and PEO/ST (U)

This documents the discussion and results of the B61-11 Program Update meeting on 28 Aug 95, AQQ Conference Room.

Gen Richards opened by stating he had some inquiries from OSD personnel about the absence of B-2 support for the B61-11 kick-off meeting. General Moore requested a run down of documentation supporting the program.

Jand the four letters from Congress to DOE approving their request to reprogram FY95 funds for the effort.



- (U) Lt Col Mullins went through the briefing slides on where the program is today.
- (U) It was decided that PEO/ST would direct the B-2 SPO to support the B61-11 program and, if needed, engage the contractor for analysis. It was agreed that the DOE labs could provide up to two point designs for analysis by the B-2 SPO. The SPO would make an estimate as to the acceptance of these designs for easy integration onto the B-2, with the goal of not requiring B-2 developmental flight tests. It was agreed that initially the SPO would be tasked to handle this out of the B-2 management reserve. However, if this became an impact to the B-2 program, then it was further agreed that the B-2 SPO would be reimbursed, up to \$500k, from the B-52 flight test dollars for this weapon.
- (U) Subsequent to the meeting Mr Ellsworth Rolfs, the B61-11 program manager, informed Lt Col Mullins that he would form a separate B-2 Integration Working Group to address all aspects of certifying the weapon onto by the B-2. The B61-11 Executive Working Group will initiate any official analysis by the B-2 SPO. The request for analysis will be past through Lt Col Mullins, who will coordinate with AQQS(B-2) and PEO/ST, and then send it onto the SPO.

## Attendees:

Brig Gen Moore, PEO/ST Col Ostrander, AQQS Lt Col Dodson, AQQS(B-2) Lt Col Mullins, AQQS(M/N) Maj Katsafrassus, XORC Mr Ellsworth Rolfs, SA-ALC/NWI Brig Gen Richards, AQQ Lt Col Bishop, XORC Lt Col Johnston, XOFS Maj Ferrall, PEO/ST Maj Otsuka, AQQS(B-2)

