




-  On Track
-  Minor Issues/Delays
-  Major Issues/Delays





CLASSIFIED PUB

-  DENOTES PUBS IN INITIATION, MAINTENANCE, DEVELOPMENT AND APPROVAL STAGI
-  DENOTES PUBS TO BE CONSOLIDATED OR CANCELED
-  DENOTES REQUIREMENT FOR POC

() Denotes Proposed Changes

JOINT PUBLICATION STATUS

AS OF: 7-Apr-05

STATUS	PUB NUMBER	SHORT TITLE	PUB DATE	STAGE	PHASE	COMPLETION DUE DATE	PROJECTED APPROVAL DATE	LA	JSDS
	JP 3-12	NUCLEAR OPS	15-Dec-95	APPROVAL	FINAL	15-Aug-05	15-Aug-05	STRATCOM	J5
	JP 3-12.1	THEATER NUCLEAR PLANNING	9-Feb-96	APPROVAL	FINAL COORD DRAFT	TBD	Was 7/3/2004 Now TBD	USA	J5
	JP 3-12.2	NUC WEAPONS EFFECTS	20-Dec-95	N/A	N/A	N/A	N/A	USA	J5
	JP 3-12.3	NUC WEAPONS EFFECTS (Notional)	14-Feb-96	N/A	N/A	N/A	N/A	USA	J5